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a b s t r a c t
Cruise tourism is an important and expanding global industry. The growth of this sector,coupled with
the continuous development of larger cruise ships, creates demands for new marine infrastructure. The
development of these marine infrastructures takes place at the intersection of global cruise tourism,
dredging and ﬁnancial networks, and local social economic and civil society networks. In this paper we
analyse how the interaction of these global and local networks inﬂuences ecosystem based design in
marine infrastructure development, taking the Falmouth cruise terminal in Jamaica as case study. Based
on this analysis of global and local networks four conditions are identiﬁed that enable and stimulate
ecosystem based design of marine infrastructures: a shared (discursive) goal connecting global and local
actors; brokers that connect different networks; the availability of adequate resources; and an
environmental discourse that is materialized in standards and legislation.
& 2015 Elsevier Ltd. All rights reserved.
1. Introduction
Cruise tourism is an important global economic sector. The
sector depends on the quality and availability of marine infra-
structure for its possibilities to grow, as cruise tourists often book a
speciﬁc itinerary based on the ports and countries to be visited,
even though they spent the majority of their time on-board. The
cruise tourism sector is therefore constantly renewing and extend-
ing its marine infrastructure; terminals are being redeveloped and
new terminals constructed [1,2].
The development of these infrastructures impacts the natural
environment. Cruise ship terminals are often located in or in the
vicinity of environmentally sensitive areas, such as coral reefs. The
construction of hard structures in coastal areas can cause several
problems, such as pollution from water run-offs during the use
phase of the infrastructure and damage of the coastal and marine
ecosystem during construction. To counteract the negative impacts
from construction and use, innovative approaches are being
developed. These approaches make use of innovative technologies
and designs that integrate ecological dynamics to substitute
conventional engineering interventions [3–5]. The innovative
approaches for coastal infrastructure development that aim to
reduce ecological impacts are depicted by concepts such as
Building with Nature, Working with Nature and ecological
enhancement. These can all be placed under the umbrella concept
of ecodynamic development and design [5].
These new approaches and associated techniques (often)
require adjustments in the project planning and design stages.
The process of complementing or substituting conventional engi-
neering interventions with ecological dynamics requires input of
ecological knowledge, but also inﬂuences the process of knowl-
edge creation and the roles of actors in knowledge processes [6]. In
addition, recent studies show that in ecodynamic development
and design projects developers have to deal with new uncertain-
ties in project planning [7] and have to adjust their strategies in
dealing with environmental legislation [8]. The application of
these new approaches is furthermore inﬂuenced by and inﬂuen-
cing governance arrangements. These new approaches bring the
involvement of new actors due to requirements of new knowledge,
expertise and public engagement. By the same token, increasing
involvement of private actors can create enabling conditions for
these new ecosystem based design approaches [5,9]. Such shifts in
governance arrangements also impact the transfer of innovative
techniques between different geographical regions. Cruise ports,
and therefore also projects of port extension and innovation, are
embedded in global networks through which experiences and
new approaches and techniques in port development are shared.
In the development of marine infrastructure it is poorly understood
how local place-based actors and global networks, such as those
involving cruise tourism, inﬂuence the development of and possibi-
lities for (environmental) innovation in marine infrastructural projects.
In this study this is addressed by analysing how global and local ac-
tors put environmental considerations central in the design and
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development of a cruise port development project in Jamaica. The
following paragraph introduces and discusses the conceptual frame-
work and research approach. The third section analyses and discusses
the design and development of the Falmouth Cruise Terminal in
Jamaica. The focus is on how the interaction between local, place-
based actors and global networks has inﬂuenced the project design,
especially in relation to ecosystem based design approaches. In the last
section conclusions are drawn for furthering ecodynamic design and
development of marine infrastructural projects.
2. Theoretical and methodological approach
International cruise tourism is an important global economic
sector with a contribution of US$ 2 trillion [1,2]. As an industry
dominated by transnational corporations it is exemplary of pro-
cesses of globalisation. Cruise ships are physically mobile and can
freely roam in the global realm, making them difﬁcult targets for
national and international regulations [1,10,11]. Ports are a special
entity in the global cruise tourism network, as they are situated in
local places, but are overall experienced and managed as nodes in
the global cruise tourism network. An extreme example is the
development of ‘fantasy islands’ (such as CocoCay in the Bahamas
and Labadee in Haiti2). Although these fantasy islands are pro-
moted and marketed as a truly local experience, they are privately
owned by the cruise company and off limits to all but their
passengers and employees [10].
International cruise tourism is a rapidly growing industry,
resulting in a growing demand for new and larger ports and cruise
terminals [1,5,10]. Through marine infrastructural projects new
ports and terminals are designed and constructed in practices
where global actors of the cruise tourism industry, dredging
and infrastructure development companies meet local actors of
national/local authorities, industry and communities [see Fig. 1].
Or in terms of the sociology of networks and ﬂows: these projects
can be placed in between the space of ﬂows with its global
networks and the space of places with it local networks [12,13].
2.1. The governance setting of marine infrastructural projects
The global and local networks contain more or less strongly
tied groups of actors that together form the governance setting of
marine infrastructural projects. This governance setting inﬂuences
the design and development of marine infrastructure projects.
As each project is located in a speciﬁc locality, it is connected to
local networks situated in what Castells labels the space of place
[12]. These local networks are attached to the local place and
physical reality. There are various local networks that differ from
each other on various grounds, such as the type of actors involved
in these networks and the dominant ‘rationality’ that characterize
actor interactions. Existing networks are not necessarily mutually
exclusive and span actors from the state, civil society and private
domain. For example, an environmental protection network could
consist of civil society actors as well as state agencies. Local
networks not only have different goals, but also differ in the
resources network actors possess and can use to inﬂuence infra-
structural project development.
Marine infrastructural projects are common, and developed
around the globe, but are often only executed once in several
decades in a speciﬁc locality. Therefore, expertise on planning,
design and construction of marine infrastructure is in hands of a
few globally operating consultancy, construction and ﬁnancial
ﬁrms operating in the space of ﬂows: engineering consultants,
marine consultants, marine construction (dredging) companies
and ﬁnanciers. Furthermore, initiation for the (re)development of
marine infrastructure is often inspired and triggered by global
developments. Global cruise tourism networks demand larger
terminals due to the development of larger ships, marine con-
struction networks have an interest in additional work and global
ﬁnancing networks are searching new investment opportunities.
2.2. Studying marine infrastructural project development
To understand the development of marine infrastructural
projects in their governance setting and to unravel the inclusion
of ecodynamic design and construction principles into marine
infrastructural projects the concept of Marine Infrastructural
Project Arrangement (MIPA) [5,9] is applied. The MIPA approach
aims to understand the institutionalization of environmental
principles into practices of design and construction of a particular
marine infrastructural project. A MIPA is the temporary stabiliza-
tion of the organization and the content of a marine infrastructural
project. The organisation of a MIPA refers to the actors involved
and their coalitions, the division of resources and inﬂuence
between these actors, and the rules in operation (rules for project
development and project construction). The content of a MIPA
refers to the (project) discourses (the views and narratives of the
actors involved in terms of norms and values, deﬁnitions of
problems and approaches to solutions) and the speciﬁc content
of four subsequent project phases: initiation, project decision
phase, project design phase, and project construction. In each of
the four phases environmental interests can be brought into the
project, turning a conventional designed/constructed project into
an ecodynamic designed/constructed one [see Fig. 2].
Coalitions within a MIPA consist of actors from the global
network (cruise tourism, ﬁnanciers and constructors) and local
state, civil society and private actors [Fig. 2]. The stronger a
coalition of actor networks, the more inﬂuential it is in adapting
the project towards the objectives of these actors. The strength of
a coalition can be assessed in terms of quantity (number of actors),
inﬂuence (resources and power available) and the rules of the
game (application of regulations and agreements that structure
the interactions between these actors). In trying to maximize
inﬂuence on project design and development actors form different
coalitions and connections with each other.
To open up possibilities for ecosystem based design, there is an
urge to change the MIPA from an early phase onwards. The
possibilities for the design and construction of ecosystem based
marine infrastructural projects through a MIPA increase if con-
tractors, consultants and project owners are ‘invited’ and inﬂu-
enced to take ecological considerations into account in (co)
developing the design and construction. This reshaping often
takes place through an articulation of environmental objectives
and regulations in the governance setting; that is: in local and/or
global networks. Furthermore, as more projects are designed
according to ecosystem based design principles, chances increase
that these experiences are transferred to other projects, and
become formal requirements throughout the global networks of
marine infrastructural projects' design and construction [5].
2.3. Methodology
Methodologically, this paper is a single case study. A case-study
approach was selected because this enables in-depth analysis of
complex phenomena taking their context into account [14]. Gen-
eralisation of results is usually one of the weaknesses of a case
study approach [15]. In this paper the planning, design and
construction of the Falmouth cruise terminal is analysed based
2 In the Caribbean 6 out of the 8 international cruise lines serving the region own
such an island [1].
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on 17 qualitative, semi-structured interviews, document analysis
and literature review. Of these interviews 14 have been conducted
during a ﬁeldwork period (August 2012) in Jamaica. This ﬁeldwork
period also included a site visit to the cruise terminal. The
interviewees were representatives of the government, the project
organisation and opponents to the project. In addition, three
interviews were conducted with non-Jamaican based global actors
(Pihl, Boskalis, and EKF) after the visit to Jamaica. The information
of these interviews has been triangulated by the analysis of policy
and project documents on the Falmouth terminal development,
and international literature.
3. Falmouth cruise terminal, Jamaica
The description and analysis of this Falmouth terminal devel-
opment is divided in three parts. The ﬁrst part entails a case
description to provide background to the case, such as the key
actors, governance developments and the social and ecological
effects of the designed terminal alternatives. The second part a
focuses on the changes that have occurred within the project, the
focus hereof is be on the networks that inﬂuenced the turn
towards an ecodynamic marine infrastructure project in its dis-
tinct phases. This part is divided according to the four phases of
Fig. 1. Marine Infrastructural Projects as the interplay between global and local networks.
Fig. 2. Marine Infrastructural Project Arrangement.
Fig. 3. Location of Falmouth in Jamaica.
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the project development. In the third part trends that can be
distinguished the project development are discussed.
3.1. Setting the stage
Falmouth is located on Jamaica's north coast [Fig. 3], which is
Jamaica's tourism hotspot with the existing cruise ship terminals
(Ochio Rios and Montego Bay) and a wide variety of hotels and
resorts [16–18]. Historically, Falmouth is known for its large sugar
plantations and for its past as a major hub in the transatlantic slave
trade. This historic character is preserved under the Jamaica
National Heritage Trust Act [19]. Falmouth is located at the
entrance of the Oyster Bay, well-known for the presence of
Bioluminescent Phytoplankton3, adding international signiﬁcance
to the protection of the bay. Other nearby areas with a high
preservation value includes beaches, coral reef, mangrove forest,
and the Martha Brae river [20].
The development of large cruise ships – the Genesis class – by
Royal Caribbean Cruise Lines (RCCL) incentivises Caribbean states
to upgrade existing or construct new cruise terminals. The size and
draft of these new ships make it impossible to dock at the majority
of the existing Caribbean cruise ports. As cruise tourism is of vital
importance to the Jamaican economy [19,21]4 the Jamaican gov-
ernment and the Port Authority of Jamaica (PAJ) decided to
upgrade the country's cruise tourism infrastructure to cater for
these large ships. The ﬁrst step was to investigate a suitable
location, which resulted in the choice for Falmouth, based to
geographic, environmental, political and social reasons (PAJ, 2012
personal communication).
During the development of the project, the initial ‘ﬁnger pier’
design [Fig. 4a] was replaced by a ‘peninsula’ design [Fig. 4b]. The
main difference between the two designs is that the latter
involved reclamation of land, which inﬂuences ownership of land
(transferred to RCCL), creates possibilities for shops on the
terminal and provides opportunities for integrated coastal protec-
tion (PAJ, 2012 personal communication). Furthermore, this
change in design has also positive ecological implications. The
amount of dredged material is more limited which reduces the sea
grass being affected. Moreover, the dredged material can now be
used for the reclamation of the peninsula, rather than being
dumped in the ocean. The change in design did not require a
new impact assessment as the changes had a positive effect on
ecological impacts and speciﬁc measures to avoid or mitigate the
ecological impacts are dealt with in an Environmental Manage-
ment Plan (NEPA, 2012 personal communication).
To minimize environmental impacts during the construction of
the terminal an Environmental Management Plan was developed,
which included the relocation of coral and transplantation of sea
grass. For coral relocation the main constructor Boskalis subcon-
tracted Maritime and Transport Services (MST), which resulted in
an innovative and unprecedented process of large scale coral reef
relocation using divers [23–25]. Ecological impacts were moni-
tored throughout the project by the constructor (Boskalis) and
independent consultants hired by the National Environment and
Planning Agency (NEPA)5. Despite these efforts corals were acci-
dentally damaged, which resulted in additional compensation
measures. Although deemed a major success by the involved
actors, there is and has been (local) criticism on the ecological
impacts of the project.
3.2. Changing project arrangement
During the development of the Falmouth cruise terminal the
project arrangement was subject to changes. New actors entered
the project bringing new perspectives, rules and resources with
them, thereby altering the project arrangement. These new actors
were also brought in due to changing (global and local) require-
ments of the project.
3.2.1. Phase 1: project initiation
The request to build larger cruise terminals brought actors from
local and global networks together. Actors from both networks
subscribed the need to build new cruise terminals, although their
rationales differed. RCCL as representative of the global cruise
tourism network focused on the growth of the sector worldwide
and the need to add new accessible destinations and attractions.
Renewing marine infrastructure is necessary for the large cruise
ships that are not able to dock at the majority of the Caribbean ports.
The Port Authority of Jamaica and the national government, as prime
actors of the local network, are primarily concerned with maintain-
ing growth of the local tourism industry, as backbone of the island's
economy. Constructing a new terminal, instead of upgrading one of
the existing cruise terminals, has as advantage that a new attraction
is opened for an increased number of tourists.
During this phase PAJ took the lead and internalised the request
of the international tourism industry for larger cruise ships into a
story of national economic growth and opportunities. This inter-
nalisation (localisation) is reﬂected in the discursive setting of the
project, focused on local economic growth for the Falmouth
region. Furthermore, the development of the project at this stage
is ﬁnanced by the PAJ and the Jamaican government. Hence, PAJ
had the decision-making power and the ﬁnances to set the terms
of reference for the project initiation. The US based company
IDEA6 was hired to ﬁnd an appropriate location. But at this stage
they were purely providing information, while decisions were
taken by PAJ [Fig. 5].
3.2.2. Phase 2: project decision
In preparing the project design, PAJ attracted external expertise to
the project. The preparation of the project design consisted of three
elements: a technical feasibility study, an environmental impact
assessment, and the design of the port at historic Falmouth. Research
for these three elements was delegated to Mott McDonald,7, TEMN8
and IDEA, respectively. In this process local and global consultancy
and constructor networks were brought together, mediated by PAJ.
The global consultancy network aims to deliver a project plan
according to the aims and conditions of PAJ. As a result of this
constellation, the project in this phase is designed based on Jamaican
recommendations using resources (knowledge and expertise of
3 This plankton lights up in the dark, giving the bay its nickname ‘glistening
waters’. This plankton can only be found at four places worldwide.
4 In Jamaica, tourism accounted for 50,4% of the total foreign exchange in 2008 it
(against 13.9% mining, 31.7% manufacturing and 3.9% agriculture) and has been
around 50% since the 1980s [19,21].
5 According to the permits, NEPA has invested US$12 million in the monitoring of
the coral relocation.
6 IDEA is a US based designer of branded port of call destinations, specializing in
marine and waterfront development for signature port attractions. See also http://
ideaorlando.com/.
7 The US$248,150 (J$16.3 million) contract between PAJ and Mott McDonald is
subject to Cabinet approval - required for contracts above $15 million - prior to
formal award to Mott MacDonald. See also: UK ﬁrm to cruise Falmouth's harbor.
The Gleaner, April 27, 2007.
8 TEMN is a Jamaican based network that provides consulting services in the ﬁeld
of environmental management. The Network consists of a group of consulting ﬁrms
and individuals with skills in the physical, chemical and biological sciences,
engineering, architecture, oceanography and project management. This structure
provides a broad base of knowledge and experience that has proven itself capable
of providing sound advice on all matters of environmental management. (http://
www.temnetwork.com).
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actors) from global networks. This has resulted in a project design
that matched the demands of PAJ: the ﬁnger pier design [Fig. 4a].
This design allows the town and local population of Falmouth to
become included in the project as the terminal pier becomes an
integrated part of the town's waterfront. Regarding environmental
considerations, the project was designed according to the ecological
discourse that ‘everything can be mitigated’, reﬂected in the choice
for a Jamaican based organisation to conduct the EIA. Recommenda-
tions in the EIA followed the ‘everything can be mitigated’ philoso-
phy, central in Jamaica.
Based on the outcomes of this research a tender was designed for
the construction of the cruise terminal [26]. A speciﬁc feature of this
tender is the possibility to submit an independent ﬁnancial offer.9. In
choosing this construction the selection of the constructor (and thus
construction design) is dependent on the ﬁnancier. Neither the
Jamaican government nor the PAJ had the ﬁnancial resources to
construct the project; hence they became dependent on the results
from the tender process. In the selection of a constructor, the
ﬁnancing option became one of the most important requirements
[Fig. 6].
3.2.3. Phase 3: project design
The project design phase is dominated by the dependency on
international ﬁnancial resources. The consequences of this inﬂux
of foreign capital and associated actors changed the MIPA [Fig. 7].
The new project arrangement created strong linkages between
local and global networks. Two main causes of this alteration are
the partnership established with RCCL and the build-up of PAJ's
contribution.
First, the partnership commenced between PAJ and RCCL10 became
a necessity for PAJ after the received bids placed on the ﬁnger pier
design were all above the allocated budget of US$ 125 million. To
continue, additional resources were necessary. PAJ contacted and had
discussions with all major cruise lines in the Caribbean area, which
resulted in the partnership with RCCL (PAJ, 2012 personal communica-
tion). Important aspects of this partnership are the ﬁnancial contribu-
tion of US$ 93.8million by RCCL and the transfer of the initiative for the
Fig. 4. (a) The ﬁnger pier design. Adapted from: [22]. (b) The peninsula design. Adapted from: [20].
Fig. 5. Developments in the MIPA Initiation phase.
9 This ﬁnancial offer should include project speciﬁcations, the amount of money
offered, and the method of ﬁnancing. 10 The contract between PAJ and RCCL was signed on October 17, 2008.
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projects design to RCCL. The new design [Fig. 4a and b] included
reclamation of land. The RCCL gained access to this new land, through
ownership of all vertical structures and ownership of one (out of two)
terminal. The dependency on foreign ﬁnancial resources empowered a
global actor, allowing them to set new rules of the game. Furthermore,
the peninsula design reﬂects a new discourse, focusing on cruise
tourists, rather than local economic development.
Second, the ﬁnancial contribution of PAJ (US$263.3 million) to
the project consists of a loan to be repaid by revenues of the
terminal.11 This loan was secured via the Danish Eksport Kredit
Fonden (EKF) and was made available through involvement of the
Danish constructor Pihl. This ﬁnancial construction therefore
inﬂuenced the selection of the constructor and allowed an actor
from the global ﬁnancial network to inﬂuence the project. Before
securing the loan, EKF demanded that this project fulﬁlled the
ecological standards set for all marine infrastructural projects
worldwide. To test this, they scrutinized all environmental regula-
tions and permits and set a series of additional environmental
requirements to the project, among others environmental stan-
dards, environmental plans and reporting procedures (EKF, 2012
personal communication). As ﬁnancier in this project, EKF used its
resources to impose these ecological conditionalities on the
project and contributed to a reformulation of the terminal design.
3.2.4. Phase 4: construction
In the construction phase the project was translated from a
planning exercise at the drawing table into implementation. Social
and ecological impacts of the project became a reality. Two main
developments can be discerned that structured the outcome of
this phase. First, it resulted in a renegotiation of the inclusion of
the local community. Second, the ecological impacts were taken
into account both by global and local actors.
In terms of negotiationwith the local community, the MIPA in this
phase was strongly structured by RCCL through the resource dimen-
sion. The demand of RCCL to make a physical divide between the
terminal and the town resulted in a withdrawal of IDEA from the
project. Through the construction of the fence, tourist are allowed to
enter the village (although not recommended or encouraged),
whereas local citizens are not allowed to enter the gated terminal
area [27]. This situation opposes statements made in the initiation
Fig. 6. Developments in the MIPA Decision phase.
Fig. 7. Developments in the MIPA Design phase.
11 The RCCL is the major source for income as they rent the land for US$ 3 million
a year and will pay a minimum of US$ 8million of passenger fees. The PAJ has
therefore become dependent on RCCL for two reasons, ﬁrstly for the co-ﬁnancing
and secondly to receive money to pay back its loan.
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and decision phases of the project, such as by Hugh Darley of IDEA:
‘One of the nice by-products of this design, the City of Falmouth
residents currently have only about ﬁve hundred (500) feet of beach
that is not privately owned, in this new design you have almost a
mile. All of this property is now accessible to the public and provides
over two thousand feet of waterfront frontage promenade which you
can walk along into the city’ [28]. The fencing off of the cruise
terminal from the town is strengthening the goals of the global cruise
tourism actors. Thus although there was a renegotiation with the
local setting, on this aspect coalitions from global actors win [Fig. 8].
On the environmental side, both global actors as well as local
actors inﬂuenced the MIPA. As a globally operating actor, the
Dutch dredging company Boskalis gained responsibility for both
the dredging work and the development and execution of an
Environmental Management Plan (EMP). The EMP was the prac-
tical materialization of combining the local discourse that ‘every-
thing can be mitigated’ with the global discourse of international
environmental standards. An important aspect formed the coral
reef and sea grass relocation. According to permits set by NEPA,
$12 million was invested in the monitoring of the relocation of
corals, among others by hiring consultant CL Environmental
Limited to oversee the process. During construction, the project
was structured along hierarchical, top-down lines. As representa-
tive of the partnering contract with RCCL, PAJ passed tasks and
responsibilities to contracted actors. Due to this practice, PAJ
claimed that the project remained a national project, showing
that Jamaica is able to implement a large project without major
negative impacts (PAJ, 2012 personal communication). This top-
down structure has consequences for the construction and the
implementation of the Environmental Management plan. During
coral relocation, monitoring reports had to follow the line of
custody, from Boskalis, via Pihl and PAJ to NEPA. Responses
traveled the other direction, resulting in poor direct communica-
tion between constructors (Boskalis) and the controlling actors
(NEPA).
Pressure on the project organisation to reduce environmental
impacts by requesting among others scrutinizing environmental
permits did not only originate from global networks, but was also
placed by local environmental groups, such as the Jamaica Envir-
onment Trust (JET). Efforts included actions to improve conditions
in the permits issued by NEPA. Based on an analysis of the
retrieved monitoring reports JET claims that: “A lot of money
was spent to monitor this project, but the environment was still
damaged” [29]. JET recommended that communication between
the various organisations involved in the monitoring, permit
conditions and enforcement should improve [29,30]. Furthermore,
through presence of local organisations in the vicinity of the
construction site, malfunctions were noticed and made public,
which forced NEPA to take action.12
3.3. Trends in the project development
In the development of the project, different actors, resources,
rules and discourses from global and local networks inﬂuenced the
development of the project (Table 1). Firstly, actors from the global
cruise industry network stipulated a speciﬁc design of the term-
inal representing dominant discourses and visions from the global
cruise industry (‘growth of the sector’ and ‘accessible destination’).
Secondly, actors from local networks, such as the Jamaican
government and PAJ, formulated a local economic growth dis-
course. Thirdly, ﬁnanciers and constructors from global private
networks strongly insisted to take environmental effects stronger
into consideration. Finally the local civil society network opposing
the project articulated the negative ecological impacts of the
project and was represented among others by JET.
Coalitions, discourses, rules and resources from these networks
were not of equal importance during the project development,
although changes in these dimensions from both local and global
networks affected project development [Fig. 9]. At the earlier
stages PAJ as actor from the local economy network was able to
set the rules of the game and was in charge of project develop-
ment. However, through resource dependencies, the RCCL as actor
from the global cruise industry network took over as dominant
rule setter and project developer in the later stages. This was
reﬂected, among others, in the project design (construction of the
fence dividing the cruise terminal and the town). The opposing
discourse coalition has not been without effect, even thought they
were not able to gain dominance in a sense of project termination,
redesign or signiﬁcant change. It inﬂuenced the ‘mitigation’ dis-
course, and forced NEPA to strictly monitor and enforce the
environmental permits. The pressure of JET on PAJ and NEPA
resulted in additional and independent monitoring and hence
decreased environmental impacts. According to PAJ, all regulations
(environmental and planning) were Jamaican regulations, based
on and in accordance with international regulations and treaties
(PAJ, 2012 personal communication).
Inclusion of speciﬁc design and construction methods in the
maritime infrastructure project is more likely when the goals
related to these methods are expressed by powerful actors from
both local and global networks. Representatives of these networks,
however, do not necessarily actively need to connect or form
coalitions, but could also just have the same (sub) goals. The local
opposition network and the global ﬁnanciers and constructors
networks advocated the same goal (environmental scrutinizing of
project planning and construction), but actors of networks did not
link up during project development. On the contrary, the strategy
of JET was speciﬁcally designed to target NEPA and PAJ, without
interacting with international actors (JET, 2012 personal commu-
nication). Therefore, matching goals is important, even without
interactions or forming coalitions between actors form global and
local networks.
The analysis reveals that PAJ has been a central actor through-
out the entire project development. This central position was used
to bridge actors from the various global and local networks to the
project and to each other. Although PAJ remained a central actor,
the role it played changed throughout project development. In the
initiation and project decision phase PAJ was able to steer the
project in its preferred direction, drawing from and using dis-
courses, rules and resources from both local and global networks.
In these earlier phases PAJ served as crucial linking point between
these networks, serving as a gatekeeper in deciding which
(design) elements and approaches were adopted in the project.
In the design- and construction phases the role of the PAJ became
more dependent on resources of global networks in adjusting the
design and scrutinizing environmental permits. Here PAJ became
more of a facilitator or even translator, allowing other actors
(especially from global networks) to gain inﬂuence in project
development and design.
4. Conditions enabling ecosystem based marine infrastructure
design and construction
In the previous section it was concluded that interaction
between global and local networks is essential in inﬂuencing the
project design. This section will, based on the analysis, discuss
under what (enabling and constraining) conditions interaction
12 To show the (negative) effects of the construction a ﬁlm was made by a
Jamaican activist, and is visible on YouTube: https://www.youtube.com/user/
mediavagabond/videos.
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between local, place-based actors and actors from global networks
inﬂuences the project design, especially toward ecodynamic
development and design. Four conditions are distinguished that
enable the interaction between local and global networks in
stimulating ecosystem based design approaches.
The ﬁrst enabling condition is a shared (discursive) goal that
connects actors from global and local networks. These actors do not
speciﬁcally need to form a coalition to work together, as long as their
goals are similar or compatible. In the Falmouth case both the local
civil society coalition (headed by JET) and the coalition of global
ﬁnanciers and constructors articulated a strong appeal for environ-
mental consciousness and innovation. These two coalitions did not
actively seek each other's support in reaching their goals, but as this
goal was expressed from both sides it did inﬂuence the project design.
A second enabling condition is the availability of resources for
ecodynamic design advocates, as this increases the ability to
inﬂuence project development. The ownership of or access to
knowledge and information, decision-making power, and the
availability of ﬁnancial resources are important as these can
inﬂuence the project. More resources (ﬁnancial, knowledge, infor-
mation, and decision-making) available for ecodynamic design
advocates results in an increased power base to inﬂuence planning
and design. Changes in the distribution or allocation of resources
can change the entire project arrangement. This also affects
environmental performance, as resource-rich actors and networks
can enforce environmental innovations and strict environmental
rules. On the contrary, the lack of available resources can force a
project team in favor of a conventional design to connect with
other – more resourceful – actors and networks. The shortcomings
of Jamaican local (ﬁnancial) resources resulted in a major inﬂuence
of global actors in the project design, through the inﬂux of foreign
capital.
A third condition is the environmental discourse that is
materialized in current legislation. Environmental legislation in
Fig. 8. Developments in the MIPA Construction phase.
Table 1
Summary of actors, their roles and inﬂuence on project.
Actor Role Inﬂuence on project
Initiation phase
Port Autority of Jamaica Initiatorþproject owner Set Terms of Refrences
IDEA Consultant Historic port Falmouth
Royal Caribbean Cruise Lines External ﬁnancier Providing reason to build new terminal
Decision phase
Port Autority of Jamaica Project owner Mediator between consultants, deﬁning design
Mott McDonald Consultant Providing information
TEMN Consultant Providing information
IDEA Consultant Providing information
Design phase
Port Autority of Jamaica Project owner Engaged in search for partner to be able to continue with project
Royal Caribbean Cruise Lines Financierþowner Change of design to peninsula
Eksport Kredit Fonden Financier Scrutinizing environmental standards
Pihl Constructor Brought EKF to the project
Construction phase
Port Autority of Jamaica Project owner Hierarchical project organisation
Royal Caribbean Cruise Lines Project owner and ﬁnancier Focus on cruise tourist, create division between terminal and town
IDEA Consultant Withdrew from project
Boskalis Constructor Environmental Management Plan
MST Constructor Coral relocation
Jamaica Environment Trust Opposition Scrutinizing environmental permits
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Jamaica prescribes a mitigation approach to ecological impacts of
infrastructure developments (NEPA, 2012 personal communica-
tion). The mainstream environmental discourse at the local setting
of the projects' implementation has impacts on the planning and
design of a marine infrastructural project. If global networks gain a
major inﬂuence, their dominant discourse gains in importance. In
the Falmouth case, the local and global environmental discourses
(‘reducing environmental impacts’ and ‘everything can be miti-
gated’) were connected into a common environmental project
discourse, forming an enabling condition for ecosystem based
design approaches.
A fourth enabling condition is formed by network brokers or
bridgers: actors that are based at one (global or local) level, but
have the ability to link actors, discourses, rules and/or resources of
the global and local networks in project development and design.
In our case such a bridging actor was the locally based project
owner (PAJ), with the role and capacity to work together with
both contracted and legally required actors. Such a bridging actor
can also take the form of a gatekeeper, deciding which actors,
discourses, rules and resources from different networks have to be
activated and are included in the project decision, design and/or
construction. This role of gatekeeper is important in steering
towards ecosystem based design approaches.
5. Discussion and conclusion
The cruise tourism sector is a truly global sector, which set
standards for marine infrastructure such as ports and cruise
terminals. More and more this will affect the development and
design of local tourist locations. The development of marine
infrastructural projects is the place where global and local net-
works meet; projects are designed and constructed by coalitions of
global and local actors, making use of discourses, rules and
resources from local and global networks. This paper aimed to
gain a better understanding on how actors, discourses, rules and
resources from global and local networks inﬂuence the initiation,
decision, design and construction of place-based marine infra-
structural projects and speciﬁcally how improvements regarding
the environment are institutionalized in these projects. Analysis
of the Falmouth cruise terminal development in Jamaica provided
an in-depth understanding of how global and local network
connections and interactions inﬂuenced environmental project
improvement.
Some authors concluded that the environment has to be
protected from the intrusion of global ﬂows by place-based
environmental resistance [31], while others point at the inclusion
and articulation of environmental protectionism in the space of ﬂows
[32]. Our analysis shows that in the case of marine infrastructure
development, environmental improvements and protection can be
institutionalized in and triggered from both global and local net-
works. The materialization of environmental improvements is espe-
cially likely when the two ‘meet’. The initial aim to construct the
Falmouth cruise terminal was to retain and strengthen Jamaica's
position in the international cruise network. However, construction
of this (globally-induced) terminal would result in additional envir-
onmental pressure locally. During project development environmen-
tal concerns and measures were introduced and articulated, based on
discourses and rules originating from global construction and ﬁnan-
ciers networks. Also, local place-based networks of the state and
NGOs articulated (social and) environmental interests in project
design and development through their rules, resources and dis-
course. The conclusion that environmental requirements and inno-
vations can be a co-production of local and global actors, rules,
resources and discourses adds to Castells' one sided perspective on
environmental protection in the information age. Castells [12]
attributes only negative side effects of the space of ﬂows regarding
environmental. Our conclusion resembles the arguments of Mol and
Spaargaren [33,p61] and is in line with the empirical work of Presas
[34] on transnational buildings, showing that environmental require-
ments are articulated and advocated by both global environmental
requirements and local environmental management.
This paper primarily focused on how global ﬂows and networks
have inﬂuenced the environmental performance of place-based
projects. A next analytical step would be to investigate how place-
based projects inﬂuence global networks, to understand how and
whether ideas, information and new techniques from actual place-
based projects could be and are institutionalized in global ﬂows
and networks. Falmouth might also serve as a case for this, as
stated by Peter Berdowski (CEO of Boskalis): ‘An international
project where proposing a Building with Nature approach has
helped us make a difference is the Falmouth cruise ship terminal
in Jamaica. Here, smart project design in combination with an
extensive coral transplantation program has helped to preserve a
valuable sensitive habitat while enabling economic development,
both of which are important for Jamaica' (cited in: [35] p.34.
Experiences of this Jamaican project thus feed into the global
dredging industry, an important global network in marine infra-
structure development. Through projects such as the Falmouth
cruise terminal this Building with Nature approach, as a speciﬁc
example of ecodynamic development and design, is constantly
further improved, articulated and strengthened (see [23,35]).
Knowledge gained from this project might thus be institutiona-
lized in the global networks of constructors, ﬁnanciers and
consultants and could be implemented in future maritime infra-
structure projects around the world. In other words: experiences
of local projects deﬁne and set best practices and benchmarks for
the global dredging network in favor of future place-based marine
infrastructural projects at other places.
Fig. 9. Inﬂuence global and local network actors in ecosystem based design decisions.
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